

# UCSF PORTFOLIO COMMITTEE

1/21/2009

Update for January 2009

# Portfolio Oversight Committee Update



Item	Resources	Status	Timeline
Executive Committee Formed	Robertson, Harper, Loeser, Baron, O'Sullivan, Souza, Friedman, Fitzhenry	Meets monthly for 90 minutes to develop initiatives for discussion and implementation by Oversight Committee	December 2008 - ongoing
ePortfolio Tool Selection	Friedman/Mayfield/Kapur/Library	Open-Source tool Mahara has been selected to pilot through June 2010.	Feb '09 – June '10
Portfolio Pilots Plans	Executive Committee / O'Sullivan	2 workshops planned on 2/20 and 2/23 to help teams write plans. Will use O'Sullivan Workbook	February 2009
Mahara Training	Friedman, Mayfield, Kapur, Fitzhenry, Library	User training for Mahara tool tailored to the needs defined in Portfolio Plans.	March 2009
UME Pilot for incoming class 2009 – Advisory Colleges	Mack, Miller, Exec. Committee, Mayfield, Library	Role out a pilot with incoming medical students using advisory college-based portfolio	Planning: Feb – Aug '09 Implement: Sept. -09
GME Pilots – Multiple TBD	Program Directors, Exec. Committee, Kapur, Friedman, Library	Committee hopes to support as many pilots as possible for GME based on needs identified through Portfolio Plans.	Planning: Feb – June '09 Implement: July '09
Other Pilots: Pathways, PRIME, Dentistry ?	Oversight Committee	Need to do outreach to other groups who might be interested in Mahara Tool	Winter 2009




Open source eportfolios  
*[mah-hah-rah;verb]: to think, thinking, thought*

Our current leading product is Mahara, an open source project based out of New Zealand. Information and a live demo at [mahara.org](http://mahara.org).

### **Top Features:**

- ▣ Refined User interface
- ▣ Moodle Integration (much more coming with Moodle 2.0)
- ▣ Social Networking / Discussion features
- ▣ Permissions control for displaying for portfolios
- ▣ Standards based integration (RSS feeds, Video, etc)
- ▣ Interoperability: Mahara is taking part in PIOP - Portfolio Interoperability Projects, implementing import and export of data using the LEAP2A standard.

# Portfolio-based Assessment of Core Competences – Portfolio Development and Implementation



1/21/2009